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CCR No. 96-1431 Logged Date 12 /18 /96 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release A and B Change Class  I

Title (description)Update ESDIS Baseline of SCF ICD per ESDIS/IV&V Comments and Replace DAN  with DN

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

505-41-33 AC-96-0587, ESDIS Interface Control
Working Group Action Item

RTM Change Start New Baseline

Problem
The Baseline ICD requires:
1. failed PGE diagnostics flow to SCFs
2. clarification of related interface groups
3. more error handling information
4. correction in metadata section to conform to DID 311
5. incorporation of IV&V comments accepted by ESDIS Book Boss
6. change of Data Availability Notice to Distribution Notice, per developer request and ECS Design

Proposed Solution
#’s 1 through 5 were completed in a CCR already approved by ECS CCB (96-1185A) on 10/30/96
#6 was posted 11/13/96 on the ECS CCB BB for over 2 weeks as CCR 96-1293 , and the posted file did
not include the changes in the previous CCR.
11/27/96: both CCRs were withdrawn from the ECS CCB after ESDIS requested that they be
combined .
12/18/96: Combine the CCRs, which have been separately reviewed,  to create this new CCR and
deliver to ESDIS as requested.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO Rel. Dev x Rel. A x Rel. C SCDO Arch. x

Science Off Security x Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Debbie Foch (signed)   Debbie Foch     12/19/96
Signature Date

Office SMO Office Manager (signed)   Robin Whitehurst     12/19/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman     12/23/96
Signature Date
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